
TOWN OF NORTH CASTLE 

PLANNING BOARD 
 

REQUEST FOR EXTENSION OF TIME 

 
INSTRUCTIONS: Complete this form and submit it to the Planning Department with the required fee. The Board reserves 

the right to request additional information if necessary to properly evaluate this request. A $200.00 application fee, payable 

to the Town of North Castle, is required for the first extension from the date of expiration with an additional $100.00 increase 

for each additional term, maximum of $1,000.00 per year. 

 

Note: It is expected that conditions be satisfied in an expeditious manner. The granting of a time extension by the Planning 

Board is discretionary. Fees are non-refundable. 

 

TYPE OF APPLICATION: 

 

         Site Plan             Subdivision         Special Permit 

 
APPROVAL INFORMATION: 

 

Project Name: _______________________________Parcel ID _____________________  Project #  ________________ 

 

Original Approval Date:  ________________________ Last Expiration Date:  _________________________________ 

 

Street Address:  _____________________________________________________________________________________ 

 

Current Owner of Record:  _____________________________________________________________________________ 

 

CONDITION(S) OF APPROVAL NOT MET: 

 

         Signing of Plans         Obtain Building Permit   

 

 

EXPLANATION FOR FAILURE TO MEET CONDITION(S) OF APPROVAL WITHIN SPECIFIED PERIOD 

OF TIME.  DETAIL PROGRESS TOWARD COMPLETION OF CONDITIONS: 

 

 

 

 

 

 

 

 

 

ANTICIPATED DATE OF COMPLETION:  __________________________________________________________ 

 

AUTHORIZATION 

 

I, the owner, hereby authorize the Planning Department and the Planning Board to enter the subject parcel to review the 

pending extension of time request. Town employees are also authorized to enter the premises to ascertain compliance with 

zoning and other building laws, regulations and ordinances. 

 

Signed:        

Telephone (914) 273-3000 

Fax (914) 273-3554 
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IBM North Castle Parking Expansion
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Construction costs associated with the overall project, as approved exceeded the construction budget. Phase 3 of the Project was completed in 2018 and IBM 
continues to evaluate the parking needs for the site. The Applicant had committed to completing a portion of Phase 1B of the project, which consists of the construction of a 2,240 sf patio and associated improvements. Due to the 2020 COVID 19 pandemic the patio project was postponed.  
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December 2021 for portion of Phase 1B




