TOWN OF NORTH CASTLE
PLANNING BOARD e (914 773.4854

REQUEST FOR EXTENSION OF TIME

INSTRUCTIONS: Complete this form and submit it to the Planning Department with the required fee. The Board reserves
the right to request additional information if necessary to properly evaluate this request. A $200.00 application fee, payable
to the Town of North Castle, is required for the first extension from the date of expiration with an additional $100.00 increase
for each additional term, maximum of $1,000.00 per year.

Note: It is expected that conditions be satisfied in an expeditious manner. The granting of a time extension by the Planning
Board is discretionary. Fees are non-refundable.

TYPE OF APPLICATION:
[X] Site Plan [ ] Subdivision [_] Special Permit

APPROVAL INFORMATION:

Project Name: IBM North Castle Parking Expansion Parcel ID 108.03-1-62 Project # 20-002

April 27,2020 April 27,2021

Original Approval Date: Last Expiration Date:

Street Address: 1 North Castle Drive

Current Owner of Record: IBM

CONDITION(S) OF APPROVAL NOT MET:
[ ]Signing of Plans Obtain Building Permit
EXPLANATION FOR FAILURE TO MEET CONDITION(S) OF APPROVAL WITHIN SPECIFIED PERIOD

OF TIME. DETAIL PROGRESS TOWARD COMPLETION OF CONDITIONS:
The project has been postponed due to the 2020 COVID 19 pandemic.

ANTICIPATED DATE OF COMPLETION: _ Mareh 2021

AUTHORIZATION

I, the owner, hereby authorize the Planning Department and the Planning Board to enter the subject parcel to review the
pending extension of time request. Town employees are also authorized to enter the premises to ascertain compliance with
zoning and other building laws, regulations and ordinances.

Signed: Oeatrtey Sungh.
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